



Annex 14

**WORKPROGRAMME OF THE METH PANEL
(First semester of 2010)
(Version 01)**

Key priority category	Specific issue and link with other issues	Activities	Expected output	Current status	Expected end date
Methodological Tools	Finalisation of revised combined tool. Requested for the deconsolidation of ACM0006	<ol style="list-style-type: none"> 1. The secretariat finalises a first draft; 2. The MP considers this draft at the Meth Panel 42 and at the Meth Panel 43; 3. The secretariat launches a call for public comments on the new combined tool; 4. The secretariat organizes a workshop with the DOE and the Methodologies developers; 5. The Meth Panel finalises the consideration of the issue accounting for the inputs from stakeholders 	New combined tool which will introduce more objective approaches to determine baseline scenario and demonstrate additionality	The secretariat has finalised the draft version including the comments from various members. This has been discussed at the Meth Panel's 42 nd meeting. The panel decided to appoint two members to make an in depth review and report back to the Meth Panel	EB 55



Key priority category	Specific issue and link with other issues	Activities	Expected output	Current status	Expected end date
	Checking consistency of “Tool to assess the validity of the original/current baseline and to update the baseline at the renewal of a crediting period” with existing methodological requirements and taking steps based on that	<ol style="list-style-type: none">1. The secretariat prepares a note in which it identifies methodologies that can use the tool as it is for revision by the Meth Panel;2. The secretariat identifies issues that make the current version of the tool not applicable to some methodologies;3. The Meth Panel seeks guidance from the Board on whether the tool is to be revised or these issues are to be addressed through a methodology specific approach	Either change in methodologies or in “Tool to assess the validity of the original/current baseline and to update the baseline at the renewal of a crediting period”	The Meth Panel has identified 11 methodologies, for which the work of consistency check is initiated. An outcome document will be presented to the Board	EB 55



Key priority category	Specific issue and link with other issues	Activities	Expected output	Current status	Expected end date
Methodological issues	<p>Annex on complex industries for ACM0012 and consideration of NM0292 based on the decision on annex of ACM0012.</p> <p>Revision of ACM0012 in view of several methodological issues</p>	<ol style="list-style-type: none">1. The secretariat prepares a revision of the methodology by simplifying it and broadening its applicability;2. The guidance on baseline scenarios on new/Greenfield project activities to be provided;3. A new annex to be prepared for ACM0012 for waste energy recovery projects in iron&steel industries, by the Meth Panel	Revision of ACM0012	The secretariat is preparing the revised draft of ACM0012 for the discussions at the Meth Panel. Draft consultancy report is available on iron&steel industry. The panel and the secretariat will prepare an annex, (with or without help of consultant) and simplify the methodology	EB 55



Key priority category	Specific issue and link with other issues	Activities	Expected output	Current status	Expected end date
	ACM0006: Deconsolidation in power only/cogeneration/heat only methodologies and include various requests for clarifications/EB requests in the revised versions	<ol style="list-style-type: none">1. The panel to work on the methodology specific solution for baseline scenario identification and additionality demonstration for the power-only methodology, which was recommended for approval of the Board in MP 39;2. The secretariat and the Meth Panel to work on biomass-based cogeneration methodology	Two new methodologies; one for power-only and other for cogeneration projects. The existing methodology AM0036 will have applicability of heat-only projects	Biomass-based Power (only) generation methodology can be recommended for approval in conjunction with methodology specific solution to identify baseline scenario and demonstrate additionality, as the current “combined tool” can not be applied to the methodology. The work on biomass based cogeneration methodology is planned and will be taken up at next Meth Panel meeting/s	EB 55



Key priority category	Specific issue and link with other issues	Activities	Expected output	Current status	Expected end date
Cross cutting issues	EB mandate on simplification and improving objectivity, applicability, usability and consistency of methodologies	<ol style="list-style-type: none">1. Work on the development of default operating parameters;2. Identify nine approved methodologies, the improvement of which can lead to an increase of usability and/or objectivity;3. Target the revision of nine methodologies;4. Make a survey to collect the view of stakeholders;5. Monitor the relevant parameters that demonstrate the improvement	Three improved methodologies having high impact on CDM projects development	The activity starts after Meth Panel 42	Continuous (Target for the whole year)



Key priority category	Specific issue and link with other issues	Activities	Expected output	Current status	Expected end date
	Prepare a booklet on summary of methodologies, explaining their applicability and key components	<ol style="list-style-type: none">1. Secretariat to initiate summarising the methodologies in standard format;2. Meth Panel to review and recommend to the Board for the release of the booklet;3. The Board to approve the booklet;4. The booklet to be updated with release of new methodologies	Booklet summarising methodologies	Activity to be started by the secretariat in March 2010	Continuous basis



Key priority category	Specific issue and link with other issues	Activities	Expected output	Current status	Expected end date
	Interaction with the other professional organisations on several issues, either related to methodologies, tools or those of cross cutting nature	<ol style="list-style-type: none"> 1. The secretariat to identify and continuously update the list of issues on which the interaction with professional organisations could be useful; 2. Prepare a database for such professional organizations; 3. The interaction to be organised on continual basis either on an informal basis or based on previously agreed MoU 	Continuously updated list of issues for cooperation. Database of professional organisations. If relevant, MoU with several organisations	Activity to be started by the secretariat in March 2010	Continuous basis

History of the document

Version	Date	Nature of revision
01	EB 52, Annex 14 12 February 2010	Initial adoption.
Decision Class: Operational Document Type: Information Note Business Function: Governance		